

অসম বিধান সভা

তৰা চিহ্নীত প্ৰশ্ন নং : ১০৬

উত্তৰ দিবলগীয়া তাৰিখ : ১৩/০৭/২০২৬

বিষয় : পথ আৰু দলং সম্বন্ধে

বিধায়ক : ডাঃ আছিফ মঃ নাজাৰ :

মাননীয় লোক নিৰ্মাণ বিভাগৰ মন্ত্ৰী মহোদয়ে অনুগ্ৰহ কৰি জনাবনে :

- (ক) বিগত চাৰি বছৰত নিৰ্মাণ বা মেৰামতি কৰা কিমানটা পথ আৰু দলং গেৰাণ্টি সময়ৰ ভিতৰতে ক্ষতিগ্ৰস্ত হৈছে ? সংশ্লিষ্ট ঠিকাদাৰৰ বিৰুদ্ধে কি ব্যৱস্থা গ্ৰহণ কৰা হৈছে ?
- (খ) লাহৰীঘাট সমষ্টিত কিমানটা পথ আৰু দলং ঠিকাদাৰে নিৰ্ধাৰিত সময়ত কাম সম্পন্ন কৰিব পৰা নাই ?

::উত্তৰ::

মাননীয় লোক নিৰ্মাণ বিভাগৰ মন্ত্ৰী ড° হিমন্ত বিশ্ব শৰ্মা মহোদয়ে উত্তৰ দিব :

- (ক) বিগত চাৰি বছৰত নিৰ্মাণ বা মেৰামতি কৰা সৰ্বমুঠ ৭৬ টা পথ Defect Liability Period ৰ ভিতৰত ক্ষতিগ্ৰস্ত হৈছে । কোনো দলং সেই সময়ত ক্ষতিগ্ৰস্ত হোৱা নাই । ক্ষয়ক্ষতিৰ কাৰণ আৰু ঠিকাদাৰৰ ওপৰত লোৱা ব্যৱস্থাৰ তথ্য সংমণ্ডল অনুসৰি Annexure I ত দিয়া হৈছে । (Portalত upload কৰা হ'ল)
- (খ) লাহৰীঘাট সমষ্টিত ১৪ টা পথ আৰু ৮ খন দলঙৰ কাম ঠিকাদাৰে নিৰ্ধাৰিত সময়ত সম্পন্ন কৰিব পৰা নাই । সবিশেষ Annexure II ত সংযোজন কৰা হৈছে । (Portalত upload কৰা হ'ল)

The reply uploaded in the portal

---000---

A.G. No. 46

Sl No	Name of Division	No of Roads	No of Bridges	Remarks
1	Baithalangso Road Division	1	0	
2	Bajali Territorial Road Division	0	0	
3	Bakulia Roads Division	0	0	
4	Barchalla & Dhekiajuli Territorial Road Division	0	0	
5	Barpeta, Mandia and Chenga Territorial Road Division	0	0	
6	Bhabanipur-Sorbhog & Paka Betbari Territorial Road Division	0	0	
7	Bilashipara Civil Sub-Division Territorial Road Division	0	0	
8	Biswanath District TRD	0	0	
9	Bokakhat & Dergaon TRD	0	0	
10	Bongaigaon District Territorial Road Division	7	0	
11	Borkhola & Katigora Territorial Road Division	1	0	
12	Borpathar Road Division	0	0	
13	Charaideo District Territorial Road Division	4	0	
14	Chirang (R&B) Division	9	0	
15	Dhakuakhana & Naoboicha Territorial Road Division	0	0	
16	Dhemaji Territorial Road Division	6	0	
17	Dhing & Rupohihat Territorial Road Division	0	0	
18	Dholai & Sonai TRD	9	0	
19	Dhubri Civil Sub- Division TRD	0	0	
20	Dibrugarh, Chabua-Lahowal Khowang and Tingkhong Territorial Road Division	0	0	
21	Digboi & Margherita Territorial Road Division	0	0	
22	Diphu Roads Division	0	0	
23	Dispur & Dimoria TRD	0	0	
24	Dokmoka Roads Division	0	0	
25	Duliajan & Naharkatia Territorial Road Division	0	0	

A.O. No. 46

Sl No	Name of Division	No of Roads	No of Bridges	Remarks
26	Goalpara East & Jaleswar Territorial Road Division	0	0	
27	Goalpara West & Dudhnoi TRD	4	0	
28	Gohpur Civil Sub-Division TRD	0	0	
29	Golaghat & Khumtai Territorial Road Division	0	0	
30	Guwahati Central Territorial Road Division	0	0	
31	Haflong (R&B) Division	0	0	
32	Hailakandi District Territorial Road Division	0	0	
33	Hajo Sualkuchi Territorial Road Division	0	0	
34	Hamren Road Division	0	0	
35	Hojai District Territorial Road Division	0	0	
36	Jalukbari Territorial Road Division	0	0	
37	Jonai Territorial Road Division	0	0	
38	Jorhat & Titabor Territorial Road Division	3	0	
39	Kaliabor & Samuguri Territorial Road Division	0	0	
40	Karimganj North & Karimganj South Territorial Road Division	0	0	
41	Kohora Road Division	0	0	
42	Kokrajhar Rural Road Division	0	0	
43	Lakhimpur, Ranganadi & Bihpuria Territorial Road Division	0	0	
44	Lakhipur Civil Sub-Division Territorial Road Division	0	0	
45	Mahur Road Division	0	0	
46	Maibang (R&B) Division	0	0	
47	Majuli District Territorial Road Division	0	0	
48	Mangaldoi Dalagon & Sipajhar TRD	0	0	
49	Morigaon District TRD	11	0	
50	Mushalpur (R&B) Division	0	0	

A.C. No. 46

Sl No	Name of Division	No of Roads	No of Bridges	Remarks
51	Nagaon -Batadroba, Raha & Barhampur Territorial Road Division	0	0	
52	Nalbari District Territorial Road Division	0	0	
53	Nazira Territorial Road Division	0	0	
54	New Guwahati Territorial Road Division	0	0	
55	North Kamrup TRD	7	0	
56	Patharkandi & R.K. Nagar Territorial Road Division	0	0	
57	Sarupathar Territorial Road Division	0	0	
58	Silchar & Udharbond Territorial Road Division	14	0	
59	Sivasagar & Demow TRD	0	0	
60	South Kamrup Territorial Road Division	0	0	
61	South Salmara District Territorial Road Division	0	0	
62	Teok & Mariani Territorial Road Division	0	0	
63	Tezpur, Naduar & Rangapara TRD	0	0	
64	Tinsukia, Doom Dooma, Makum & Sadia Territorial Road Division	0	0	
65	Udlaguri (R&B) Division	0	0	
66	Umpanai Road Division	0	0	
67	Umrangso NEC Division	0	0	
TOTAL		76		

[Signature]
 Chief Engineer, PWD (Roads)
 Assam, Chandmari, Ghy-3

ANNEXURE-I

LIST OF ROADS/BRIDGES DAMAGED BEFORE EXPIRY OF DEFECT LIABILITY PERIOD.

SL No.	Name of Work	Action Taken Against the Concerned Contractor
1	"Construction of Road from MRL07-Chalantapar Pt IV to Borghola Pt. I via Chalantapara Pt. III Road including Cross Drainage works and Routine Maintenance for 5 years in Bongaigaon District." Package No. AS 02 177	A few potholes are developed in some parts of the road due to passages of heavy loaded vehicles. As the road is still under defect liability Period (DLP), the damages are being rectified by the contractor time to time.
2	"Construction of Road from MRL09- Bowalmari I to Lotibari I Road including Cross Drainage works and Routine Maintenance for 5 years in Bongaigaon District." Package No. AS-02-177	The some portion of side berm and hard crust of the road were badly damaged due to heavy rainfall of last year. However, notices were given to the concerned contractor .As the road is still under defect liability period (DLP), the damages are being rectified by the contractor.
3	Construction of Road from - Malegarh Pt-IV to Kabaitary Road including Cross Drainage works and Routine Maintenance for 5 years in Bongaigaon District." Package No. AS-02-178	A few potholes are developed in some parts of the road due to passages of heavy loaded vehicles. As the road is still under defect liability Period (DLP), the damages are being rectified by the contractor time to time.
4	Improvement of road from SH-2 to D.C Office by providing RCC Drain and Resurfacing of B.T road Ward No. 3 under Mukhya Mantrir Nagariya Pakipath Nirman Achani (MMNPPNA) for the year 2023-24	Potholes are formed due to stagnation of rain water. As the road is under Defect Liability Period, the concerned contractor was instructed to rectify the defects and accordingly the potholes have been repaired by the contractor
5	MRL08-Athugaon to Chungapota via Dangtol Bazar under PMGSY- III, for the Year: 2022-23 (Package.No.AS02180)	Road was damaged due to plying of heavily loaded vehicles. However, notices were given to the concerned Contractor. As the road is still under Defect Liability Period (DLP), the damages are being rectified by the contractor.
6	MRL27-Basugaon to Pub Bub Bhadrugaon I via Ujanpara under PMGSY III for the year 2020-21, Package No. AS02185	Road was damaged due to plying of heavily loaded vehicles carrying forest materials. Contractor was informed to maintained the road, but the contractor submitted an application to foreclose the package as he is unable to maintained the road. Action taken against the contractor for terminating the contract agreement.
7	Construction of Road from Madrassapara to Kalikura Part-2 via Kalikura Part-1 & SH-2 to Bhogduri Beel via Simlabari Pt-I, including Four Years Routine Maintenance under Mukhya Mantrir Paki Path Nirman Achani for the year 2023-24, in Bongaigaon District.	The side shoulder of the roads has damaged due to heavy & consecutive rain water for this year 2026. The road under DLP but damaged by flood, So damage has been reported to DDMA, Bongaigaon and included in SDRF.
8	Construction of road from MRL01-Rajgarh to Mathurapur via Naharhabi T.E road including cross drainage works and routine maintenance of 5 years .under PMGSY Package no AS-21-555 (Date of Completion -31/12/2022)	Few potholes are developed in some stretches of the road due to plying of heavy vehicles . The road is under 4th year of routine maintenance and the damages are being rectified by the contractor.
9	Construction of road from MRL01-Ushapur to Nardokumar road including cross drainage works and routine maintenance of 5 years .under PMGSY Package no AS-21-554 (Date of Completion - 20/06/2022)	Few potholes are developed in some stretches of the road due to plying of heavy vehicles . The road is under 4th year of routine maintenance and the damages are being rectified by the contractor.
10	Construction of road from L039 Aideobari road including cross drainage works and routine maintenance of 5 years .under PMGSY Package no AS-21-428 (Date of Completion -12/12/2023)	Some potholes are developed in some stretches of the road due to plying of heavy vehicles . The road is under 3rd year of routine maintenance and the damages are being rectified by the contractor.
11	Construction of road from MRL07-Barahi Ali to Bhojo Rly Stn Road including cross drainage works and routine maintenance of 5 years .under PMGSY Package no AS-21-554 (Date of Completion - 02/06/2022)	Some potholes are developed in some stretches of the road due to plying of heavy vehicles . The road is under 4th year of routine maintenance and the damages are being rectified by the contractor.
12	Construction of Road from MRL22-Road from Rangia Darranga Station Feeder road to Issapur Chowk via Rangia Dhamdhama connecting Batakuchi Chowk. Under PMGSY For the year 2020-21 Package No AS 11-884	The Road Surface was damaged in some chainage due to flood and stagnant of rain water, However Notices were given to the concerned contractor. As the road is still under DLP, the damages have been rectified by the contractor.
13	Construction of Road from MRL01-Chepti Bihdia road from Das Suba via Kaskata Bazzar to Barpanara Itta Bhatta Under PMGSY For the year 2020-21 Package No AS 11- 891	The Road Surface was damaged in some chainage due to flood, stagnant of rain water and playing of heavily loaded vehicles carrying forest materials. As the road is still under DLP, the damages have been rectified by the contractor.
14	Construction of Road from MRL04-Bardekpar Dol suba to Bhgavat suba Under PMGSY For the year 2019-20 Package No AS 11-834	The Road Surface was damaged in some chainage and a few potholes are developed in parts of the road due to flood, stagnant of rain water and playing of heavily loaded vehicles carrying forest materials. As the road is still under DLP, the damages have been rectified by the contractor.

ANNEXURE-I

LIST OF ROADS/BRIDGES DAMAGED BEFORE EXPIRY OF DEFECT LIABILITY PERIOD.

SL No.	Name of Work	Action Taken Against the Concerned Contractor
15	Construction of Road from L062-Japia Hidaiguri to Ukhura Bhairakur Road Under PMGSY For the year 2017-18 Package No AS 11-324	Every year the road gets submerged during monsoon at some stretches. Hence pot holes emerged on road surface. Again repeated damages occurred due to plying of heavy loaded trucks of Brick Kiln situated on the road side. As the road is still under DLP, the damages have been rectified by the contractor.
16	Construction of Road from MRL02-BLJC road from Puthimari West Embankment to Gurmow via Komargaon Under PMGSY For the year 2020-21 Package No AS 11- 891.	The Road Surface was damaged in some chainage due to flood and stagnant of rain water. As the road is still under DLP, the damages have been rectified by the contractor.
17	Construction of Road from Dimu to Helesha Road Package No. AS-11-277.	The work was declared as non rectifiable defects.
18	Construction of Road from MRL05-Bagals road from Barhata Chowk to Singarapa Maru road via Tribeni Chowk Dorongitola Under PMGSY For the year 2020-21 Package No AS 11-887.	The Road Surface was damaged in some chainage due to flood and stagnant of rain water. As the road is still under DLP, the damages have been rectified by the contractor.
19	Construction of road from MRL01 -18Th km of PDB to SH Sarbantilla road via Block HQ including cross drainage works and routine maintenance of 5 years under PMGSY Package no AS 03-260 for the year 2020-21 (Date of Completion -29/04/2024) (PMGSY-3)	The routine maintenance works of the contractor has been terminated and works re allotted and works is in progress.
20	Construction of road from T01 Bagha Serkhan PWD road to Dholai Bhubander PWD Road package no AS 03-263 for the year 2022-23 (Length-7.695 km) including cross drainage works and routine maintenance of 5 (five) years under PMGSY (Date of Completion - 13/03/2025) (PMGSY-III)	The routine maintenance works of the contractor has been terminated and retender works is in progress at the office of the SE,PWRD ,Cachar Road Circle .
21	Construction of road from NH54 ,Kabuganj Bazar to Kazidhar under PMGSY package no AS 03-238 for the year 2020-21 (Length-4.225 km) (Date of Completion -31/03/2025) (PMGSY-III)	Termination proposal submitted to the Chief Engineer,PWRD (Roads) ,Assam,Chandmari,Guwahati-03 vide letter no DSTRD/TB/PMGSY/Maint/2021-22/115/2453 dated 19/01/26
22	Construction of embankment cum road /Dyke along L/B of River Sonai from S.M Road to Dharmikhal from Ch.11000 to 18000m (L=7.00 Km) under RIDF-XXVII of NABARD for the year 2021-22 , Sonai LAC, Package no. RE/RIDF - XXVII/Sonai/1	Due to sinking zone at ch 7300m side berm eroded , one proposal submitted under SDMF for the year 2026-27
23	Construction of road from (i) Silcoorie PWD Road to Derby PWD Road, (ii) Silcoorie PWD Road to Barik Nagar PWD Road (Balance Part), (iii) Silcoorie to Dharankhal, (iv) Silchar Hailakandi Road at Dorgakona Bazar to Hussainpur Tarutajbari including routine maintenance for 4 (four) years under Mukhya Matirir Paki Path Nirman Achani for the year 2022-23 in Sonai LAC	A few potholes are developed in some parts of the roads due to plying of heavy vehicles .As the roads are still under Defect Liability Period (DLP) , the damages are being rectified by the contractor time to time
24	Improvement of Road from Silchar Dwarbond Bandukmara Samaricono Hailakani Saraspur Bhairabnagar Belala Poamara (rangerkhari Point (Silchar to Barakhai TE (Dwarbond) (Ch.18.5 Km to 31.5 Km) under MMUPPNA of SOPD-G for the year 2022-23, Dholai LAC, PKG No. MMUPPNA SOPD G 22 23 05	A few potholes are developed in some parts of the roads due to plying of heavy vehicles .As the roads are still under Defect Liability Period (DLP) , the damages are being rectified by the contractor time to time
25	Construction of road from MRL07-Road from NH-54 to Dholai lailapur Road including 5 years routine maintenance works under PMGSY for the year 2020-21,Package no AS 03-236	Due to continous plying of overloaded heavy vehicles carrying construction materials for Bhartmala project, in many stretches the road surface had been damaged .As a results, it had vecome extremely difficult to maintain the road under the existing provosion of routine maintenance provisions .Hence foreclosed the routine maintenance works.
26	Construction of road from NH54 to Barik Nagar including 5 years routine maintenance works under PMGSY for the year 20218-19 ,Package no AS 03-225	Due to continous plying of overloaded heavy vehicles carrying construction materials for Bhartmala project, in many stretches the road surface had been damaged .As a results, it had vecome extremely difficult to maintain the road under the existing provosion of routine maintenance provisions .Hence foreclosed the routine maintenance works.
27	Construction of road from MRL04-Road from NH-54 at natunbazar to PDB raod via atharotilaincluding 5 years routine maintenance works under PMGSY for the year 20218-19 ,Package no AS 03-229	Due to continous plying of overloaded heavy vehicles carrying construction materials for Bhartmala project, in many stretches the road surface had been damaged .As a results, it had vecome extremely difficult to maintain the road under the existing provosion of routine maintenance provisions .Hence foreclosed the routine maintenance works.
28	Improvement/ Upgradation of Kheroni-Rongpangbong Road (From Kheronighat to Zirikinding from Ch. 0.00 m to 36000.00 m) under RIDF-XXVIII of NABARD for the year 2022-23 under PWRD, Baithalangso Division, Donkamokam	The concerned contractor has been asked to execute the repairing work of the damage. The SD/PS money would not be released until the repairing works are done by the contractor.
29	Construction of Road from Govali to Nalini Road, Pkg. No. AS-11 613 road under PMGSY (Batch-1) for 2018-19, Package No. AS-11-613	The road was damaged due to flood during the consecutive flood from the year 2021 to 2024. However, notices were given to the concerned Contractor. As the road is still under Defect Liability Period (DLP), the damages are being rectified by the contractor.

ANNEXURE-I

LIST OF ROADS/BRIDGES DAMAGED BEFORE EXPIRY OF DEFECT LIABILITY PERIOD.

SL No.	Name of Work	Action Taken Against the Concerned Contractor
30	Construction of Road from Dhamkhunda to Bherbheri road under PMGSY (Batch-3) for 2017-18, Pkg.No. AS-11 667	The road was damaged due to flood during the consecutive flood from the year 2021 to 2024. However, notices were given to the concerned Contractor. As the road is still under Defect Liability Period (DLP), the damages are being rectified by the contractor.
31	Construction of Road from Dhamkhunda Digholhati Dhipujjan to Ghuramarajan Road under PMGSY (Batch-3) for 2017-18 Pkg. No. AS-11 663	The road was damaged due to flood during the consecutive flood from the year 2021 to 2024. However, notices were given to the concerned Contractor. As the road is still under Defect Liability Period (DLP), the damages are being rectified by the contractor.
32	Construction of Road from Gobardhan Pahar to Ghuramarajan under PMGSY (Batch-2) for 2017-18 Pkg.No AS-11 288	The road was damaged due to flood during the consecutive flood from the year 2021 to 2024. However, notices were given to the concerned Contractor. As the road is still under Defect Liability Period (DLP), the damages are being rectified by the contractor.
33	Construction of road from MRL25-Kumoi to Garmari Road via Ghagua Tikhbari under PMGSY-III for the year 2020-21 (Package No: AS17250)	The road was damaged due to plying of heavily loaded vehicles carrying forest materials. However, notices were given to the concerned Contractor. As the road is still under Defect Liability Period (DLP), the damages are being rectified by the contractor.
34	Construction of road from MRL-12-Bonpara to Nabhanga Bechapati road via Maskhuwa, including CD works and routine maintenance of the works for five years under PMGSY-III 2020-21, Batch-1 in Morigaon District, Package no. as-17-256.	The road was damaged due to plying of heavily loaded vehicles carrying materials to Brick factory adjacent to road. As the road is still under Defect Liability Period (DLP), the damages are being rectified by the contractor.
35	Construction of Road from MRL 08 Nabheti to Gasarguri via Bhairaguri.road under PMGSY-III (Batch-1) for 2020-21, Package No. AS-17-244	A few potholes are developed in 1st & 2nd Km of the road and the same was informed to the contractor for rectification. As the road is still under Defect Liability Period (DLP), the damages are being rectified by the contractor.
36	MRL-01 Borbil Kacharigaon to Lahkar No. 2 via Kajoli pathar. Package of AS-17-235	The road was damaged due to passage of heavy loaded trucks carrying Sand from river side Sand Mining sites. However, the road is under Defective Liability Period (DLP), and the damages are being rectified by contractor.
37	MRL -08 Moirabari Lochanabori Belobori Road to Datialbori. Pkg No. AS17 259	Due to non rectification of the road by the contractor, the EE PWRD MDTRD has issued notice vide no TB/PWD/MDTRD/177/2023-24/3337 Dtd 10-07-2025 to the contractor for immediate rectification of the road. Action will be initiated against the contractor as per the relevant clauses of Tender Agreement soon on non-compliance of instructions.
38	Construction of road from 1. MRL-02 Haria Beel to Bagalipara via Kushtoli, 2. T07-Basnaghat (Kaliajari) to Bhuragaon and 3. MRL03-Goroimari to Garukhuti upto Block Boundary via Borchala including cross drainage works and routine maintenance for five years under PMGSY Package No. AS-17-241 for the year 2020-21. (PMGSY-III Batch-1)	A few potholes are developed in some parts of the roads due to passage of heavy loaded vehicles. As the roads are still under Defect Liability Period (DLP), the damages are being rectified by the contractor from time to time.
39	Construction of embankment cum road from Solmari (Chenimari) at ch 70.00 km to Ojhagaon at ch 82.80 km over B/Dyke by providing E/w, GSB, WBM, ICBP, Road signage etc in Laharighat LAC under RIDF-XXVII of NABARD for 2021-22 (Laharighat LAC)	The road cum embankment is under defect liability period (DLP) and currently restoration work is in progress.
40	MRL01- Road from Tikalpar ONGC point to Bandoo TE via Kumbha and Endogram. (Pkg. No.AS-03-269).	Potholes are repaired. Raincuts at side berms are filled and rectified. Grass & shrubs are cleared. Undulation of ICBP surface area rectified. Edge restraints beams are strengthened where necessary.
41	Improvement of Road from Silchar Kalain Road (Ch.0.00m to Ch. 5000.00m) under Mukhya Mantrir Unnoto Pakipath Nirman Achari for the year 2022-23, Silchar LAC. (SOPD-G). (Pkg. No. MMUPPNA SOPD G 22 23 13).	
42	Improvement of Shillongpatty Road (Shillongpatty to IGP Office) from Ch. 0.00m to Ch.403.00m under Mukhya Mantrir Unnoto Pakipath Nirman Achari for the year 2022-23, of District Cachar, Silchar LAC. (SOPD-G). (Pkg. No. MMUPPNA SOPD G 22 23 13).	
43	Jail Road.	
44	Park Road.	
45	Dak Bunglow Road	
46	Adharchand Road.	
47	Civil Hospital Road.	
48	T.V.Station Road.	
49	Itkhola Nutan Patty Road.	
50	Construction of Road from (i) Dayapur Arkatipur Road (Ch.5750.00M to Ch.7550.00M) (Package No.MMPPNA_22_23_471).	Due to continuous plying of overloaded heavy vehicles carrying construction materials for Bharatmala project in many stretches, the road surface had been damaged. As a results, it had become extremely difficult to maintain the road under the existing provision of routine
51	ain Road Arkatipur Tea Factory point to Maidan Bill under SOPD-ODS	

ANNEXURE-I


LIST OF ROADS/BRIDGES DAMAGED BEFORE EXPIRY OF DEFECT LIABILITY PERIOD.

SL No.	Name of Work	Action Taken Against the Concerned Contractor
52	Improvement of (i) Road from Lathigram to Durganagar via Udharbond Baskandi Road (Ch. 7000.00m to Ch. 12365.00m) (ii) Improvement of Road from Udharbond Banskandi Road to Doyapur Arkatipur Road Via Jagannath Singh College Road and Chapannahal(Ch. 0.00m to Ch.5000.00m)under Mukhya Mantrir Unnoto Pakipath Nirman Achani for the year 2023-24, (RIDF-XXIX) Udharbond LAC. (Pkg. No. MMUPPNA_RIDF_XXIX_23_24_127).	The work is under DLP. Some rain cuts have been developed and side drains at some stretches have become blocked due to accumulation of silt and debris. Accordingly the contractor has been instructed to take up maintenance work and at present the same is in progress.
53	"Improvement of road from Janiganj to Kalibari Road of Udharbond Urban area Road under RIDF-XXIX of NABARD for the year 2023-24 Udharbond LAC" (Pkg. No. RIDF_XXIX_23-24_135).	Repairing of potholes are being maintained time to time by the contractor. At present the road is in good condition.
54	Construction of Road from MRL07-SK Road at Burunga III (Near Rall Gate) to SK Road at Burunga II via Sorlsakudi and Hilara Rall Station including Cross-Drainage works and Routine Maintenance of the works for five years under PMGSY, Package no. AS-03-257.	Some potholes and depression has been developed on this road mainly due to heavy rainfall and repeated flood as well as heavily loaded commercial vehicles which often use this road being a shortcut connecting road between State Highway-38 with the National Highway-06 thereby causing damages to the road surfaces. This PMGSY road is not intended for plying of heavily loaded commercial vehicles, however the contractor has been instructed to take up maintenance work and accordingly the same is in progress.
55	AS-25-238	Routine maintenance along with repair of shoulders and pothole is being done by the concerned contractors on a regular basis. It is worth mentioning that the roads in Chirang district are connected to several quarry roads which exceed the limit for transportation of heavy vehicles like dumpers (design load 12 tonnes) and damage to pavement is seen at certain stretches. Regular maintenance is being done as per requirement.
56	AS-25-239	
57	AS-25-240	
58	AS-25-241	
59	AS-25-242	
60	AS-25-245	
61	AS-25-236	
62	AS-25-167	
63	AS-25-247	
64	Upgradation Of Roads T05-Rongsai to Boghora Road (NEC). Including cross. drainage Works and routine maintenance of the works for five years under Pkg no. As-07-425, PMGSY-II, Batch 1, 2022-23.	Letter issued to the contractor for maintenance of Road surface vide this office Letter no GW&D/TRD/TB-08/PMGSY/23-24/831, dated: 24/06/26
65	Construction of Road from T05 Makri Kharmuja, Pkg No. As-07-407.	Letter issued to the contractor for maintenance of Road surface vide this office letter no (i) T.O.Ltr. No GW&D/TRD/TB-08/PMGSY/23-24/742 Dtd. 03/07/2025 (ii)GW&D/TRD/TB-08/PMGSY/23-24/1248, dated: 08/10/25,
66	T04 Tikri killa Khalishabhita Road including CD works and routine maintenance of Syears (Package No. As-07-426).	Letter issued to the contractor for maintenance of Road surface vide this office Letter no GW&D/TRD/TB-08/PMGSY/23-24/1053, dated: 30/08/25
67	Road from salpara to Dariarpar via Chatabari Model High School including CD works and routine maintenance for Syears under PMGSY 2017-18, Batch-III.Pkg .No .As-07-339	Letter issued to the contractor for maintenance of Road surface vide this office Letter no (i) T.O Letter No.GW&D/TRD/TB-08/PMGSY/23-24/659 dated 11.06.2025 ii)T.O Letter No.GW&D/TRD/TB-08/PMGSY/23-24/222 dated 13.01.2026

ANNEXURE-I

LIST OF ROADS/BRIDGES DAMAGED BEFORE EXPIRY OF DEFECT LIABILITY PERIOD.

SL No.	Name of Work	Action Taken Against the Concerned Contractor
68	Periodic Renewal of Rup Nagar Road (From Ch. 0.00m to Ch. 770.00m), under Mukhya Mantrir Path Nabikaran Aachani under Jorhat LAC for the year 2022-23	A notice has been issued by the Division to the contractor directing him to carry out immediate repair of the potholes that have developed on the Rupnagar Road under the subject work, as the work is presently within the Defect Liability Period (DLP). The contractor has been instructed to rectify the defects at his own cost in accordance with the conditions of the contract.
69	Construction of road from MRL- 04 Alengi Chungi to Dhodar Ali Road including Cross Drainage Works and Routine Maintenance for 5 years in Jorhat District [Pkg. No.AS-10-329]	Several notices were issued by the Division directing the contractor to undertake the necessary repairs to the road during the Defect Liability Period (DLP). Despite repeated instructions and adequate opportunities, the contractor failed to rectify the defects due to negligence and non-compliance with the contractual obligations. Consequently, appropriate action was initiated, and the maintenance contract against the work has been cancelled in accordance with the relevant provisions of the contract. The balance work estimate has been submitted to the C.E office for approval.
70	Construction of Puja Dubi Ghat from Ch. 0.00 to 1180.00 m under SOPD(G) for the year 2020-21.	The earthen shoulder experienced erosion-induced deterioration, resulting in localized loss of shoulder material. The affected stretches have been reinstated by the contractor during the Defect Liability Period (DLP) by restoring the shoulder to the specified profile and ensuring proper compaction.
71	Construction of MRL04 Road from Bongalmari to Kamar Miri to Deogharia via Betoni , Pkg No. - AS-04-316 for 2020-21	Potholes and side berm erosion occurs due to heavy rain and plying of heavy vehicles which carry construction materials to the construction sites of dhemaji medical college, dhemaji integrated District commissioner office etc. The potholes and the side berms are regularly maintained/rectified by the concerned contractor.
72	Construction of Kamala Miri LP School to Mingmang Ghasi under PMGSY, Pkg NO. - AS-04-194 for 2017-18	The Mingmang Bodoti river flows parallelly to the Kamala Miri LP School to Mingmang Ghasi. The flood water of the river overtopped a portion of the road every year due to which road surface and shoulder portion got damaged. These damages are regularly maintained/rectified by the concerned contractor.
73	Construction of Road From Kalihamari Butikur road to Kawaimari via Kalakata under PMGSY, Pkg No.- AS-04-125 for 2017-18	Due to heavy rainfall, Bridge approaches and the side berm erosion occurs and these are restored by the concerned contractor.
74	Construction of Road from Baruah Chariali to Borajan Bazar via Naranpuria Tiniali under MMPPNA, Pkg No. - MMPPNA_22_23_118	The flood water of Rai Nadi overtopped a portion of road due to which the road surface and shoulder portion got damaged . These damages are restored by the concerned contractor.
75	Construction of road from Lawmuri Tiniali to No.2 Gohain gaon (Ch. 2186.00m to Ch. 5250.00m) under MMUPPNA for the Year 2022-23.	The side Berm of the road was eroded due to heavy rainfall at some portion of the road surface and these portions were rectified by the concern contractor.
76	Construction of road from Jiadhah Digholgara to Panchali via Naharbari under PMGSY, PKG No. - AS-04-314	Due to plying of heavy vehicular traffic and rainfall, Pot holes occurs on the road surface at some portion of the road and these are rectified by the concerned contractor.


 Chief Engineer, PWD (Roads)
 Assam, Chandmari, Ghy-3

ANNEXURE - II
LIST OF SCHEMES UNDER LAHARIGHAT LAC

(NOT COMPLETED WITHIN STIPULATED TIME)

(NOT COMPLETED WITHIN STIPULATED TIME)							
Sl. No.	Name of work	No. of Roads/Bridges	Sanctioned Length (Bridge/ Road)	Name of Contractor	Date of Completion (As per tender)	Physical Progress	Remarks
All Bridge Works under Morigaon District Territorial Road Division							
:- RIDF of NABARD							
1	Construction of RCC Br. No. 47/1 A on Nagaon Bhuragaon Road	1	0.02	Rishabh Jain	12.03.2026	15%	The work could not be commenced in scheduled time due to the dispute over the land on which the subway has been constructed. In addition, due to high depth of water, it took more time in constructing the islands before start of foundation work.
2	Construction of RCC Br. No. 1/1 on Tengaguri Falihamari road	1	0.02			40%	Work could not be completed in time due to the continuous hinderences given by some of the local people who claims the land on which the bridge extension is to be done and the subway constructed as their Myadi Patta land.
3	Construction of RCC Br. No. 3/1 on Outolabori to Chetuakhaity road	1	0.05			82%	Bridge work completed, Approach road construction is in progress.
Name of Scheme:- SOPD-G for the year 2025-26							
4	Construction of RCC Bridge No.10/1 on Goroimari Dewaguri Laharighat Road under RIDF-XXIII for 2016-17 (Now under SPOD-G for the year 2025-26)	1	0.08	Earlier contractor :- North East Plantation & Commercial Pvt Ltd New Contractor :- Usman Ali	1st Contractor = 12-11-2017. LOA has been issued for the new contractor, but the Formal Work Order for the same has not yet been received.	95%	The contract was terminated from the earlier contractor vide EE, Morigaon District Territorial Letter No TB/PWD/MDTRD/235-Pt-II/2024-25/3151 Dtd 02-07-2025. After imposing the penalties as per Tender and re-allotment to new agency is under process.
5	1) Construction of RCC Br.No.2/1 over Naharkathi Jaan on Batalimari No.2 to Borghat road under RIDF-XXIV for 2016-17 (Now under SPOD-G for the year 2025-26)	1	0.05	Earlier contractor :- North East Plantation & Commercial Pvt Ltd New Contractor :- Rofiquel Islam	Previous Contractor =07.03.2021 New contractor= 15-05-2028	87%	The contract was terminated from the earlier contractor vide EE, Morigaon District Territorial Letter No TB/PWD/MDTRD/235-Pt-II/2024-25/3146 Dtd 02-07-2025. After imposing the penalties as per Tender and re-allotted to new agency.
6	2) Construction of RCC Br.No.1/1 on Laharighat Singaherua road under RIDF-XXIV for 2016-17 (Now under SPOD-G for the year 2025-26)	1	0.05			94%	
Name of Scheme :- Bridge works under ARRB							
7	Br. No. 3/2 on Laharighat to Daklin Bagalipara	1	40.00	Rofiquel Islam	10-06-2026	52%	Extension of time granted to the contractor upto 10/09/26 as the progress of work was hampered due to high water level and non-availability of raw materials.
8	Br. No. 4/1 on Kadamtola to Daklin Tengaguri Road	1	40.00	Rofiquel Islam	25-06-2026	51%	Extension of time granted to the contractor upto 25/12/26 as the progress of work was hampered due to high water level and non-availability of raw materials.


 (Er. ISTIAK AHMED)
 Executive Engineer, PWD(R)
 Morigaon District Territorial Road Division

Name of Scheme :- Mukhya Mantrir Unnoto Pakipath Nirman Achan							
1	Barchalla PWD Road to Belohuri Bazar from chainge 0.00 km to 2.90 km, Chetuakhaity PWD Road to Falihamari PWD road via Dhuban - Khaity from Chainage -0.00 Km to 2.00 km under Mukhya Mantrir Unnoto Pakipath Nirman Achan (MMUPPNA) under RIDF-XXX of NABARD for the year 2024-25	2	4.9	Rakesh kr. Singh	26-3-2026	50%	Work could be completed in time due to non-availability of soil in nearby area during harvesting time as well as during monsoon.
2							
Name of Scheme :- Mukhya Mantrir Path Nabikaran Achan							
3	Periodic Renewal of Norshingburi Borburi road, Laharighat to Dhunkura, Goroimari Dewaguri Laharighat Road (Goroimari to Borburi) & Goroimari Laharipam under MUKHYA MANTRI PATH NABIKARAN AACILANI for the year 2023-24 under Laharighat LAC.	4	1.00	Gautam Das	5-6-2024	52%	Work could be completed as SDBC works could not be executed at few locations due to water logging by rain water. Progress of work also hampered due to non-availability of soil in nearby area during harvesting time as well as during monsoon. In addition, SDBC works which involves bitumen can't be executed during rainy season or on wet surface.
4			1.20			80%	
5			3.13			85%	
6			0.67			30%	
Name of Scheme :- Mukhya Mantrir Pakipath Nirman Achan							
7	Construction of road from Gorapar at JGKP to Goroimari Tiniali(at MLK road), Kushtoli Salsingabori to Kushtoli Bazar via Central college, including Routine Maintenance for 4 years under Mukhya Mantrir Pakipath Nirman Achan for the year 2022-23, Laharighat LAC	2	3.25	Kulen Bezbaruah	24.04.2024	95%	Work could be completed in time due to less working days in a calender year due to rain etc as well as due to non-availability of soil in nearby area during harvesting time and during monsoon.
8			2.28			85%	Do
9	Construction of road from Dhupguri to Bhuragaon PWD IB (0.00 km to 5.80 km) including routine maintenance for 04 years under Mukhya Mantrir Pakipath Nirman Achan for the year 2023-24 in Morigaon District under Laharighat LAC	1	5.80	Ridip Bharali	03.03.2026	79%	Work could not be completed in time as one working estimate had to be prepared as per the requirements of site to construct drain at Dhupguri market area which required some extra time. However, the work will be completed within August 2026.
10	Construction of road from Singaherua to Dhupguri Jalakia Bori, Polahjuri to Sorusala road & Falihamari PWD to Falihamari-Pathar (Near MV School) including four years maintenance under MMPPNA for the year 2023-24 in Morigaon District	3	1.00	Kulen Bezbaruah	29.08.2025	98%	Work could be completed in time due to less working days in a calender year due to rain etc as well as due to non-availability of soil in nearby area during harvesting time and during monsoon.
11			1.30			62%	Do
12			1.00			23%	Do

(Er. ISTIAK AHMED)

Executive Engineer, PWD(R)
Morigaon District Territorial Road Division

Name of Scheme :- NDRF(PDNA- 2022) for the year 2025-26

13	Recovery and reconstruction of Sildubi Gagalhari Part-II road under NDRF (PDNA - 2022) for the year 2025-26.	1	1.20	Oman Ali	12-06-2026	17%	Due to early monsoon, the work could not be completed within stipulated time as the proposed work involves bituminous works
14	Recovery and reconstruction of T10-Kariguri road under NDRF (PDNA -2022) for the year 2025-26.	1	1.50	Saifuddin Barbhuyan	12-06-2026	50%	Due to early monsoon, the work could not be completed in time.
Total		14					

(Er. ISTIAK AHMED)
Executive Engineer, PWD(R)
Morigaon District Territorial Road Division